
Trial infrastructure was finished months before the first participant arrived
Infrastructure build
Regulatory
Recruitment
Feedback delivery
13 case report forms built
IRB exempt determination
4 worked feedback examples produced
census
tracker opened
first consent
Cumulative consents
target n = 30
n = 2 at census
0
10
20
30
2025-05
2025-06
2025-07
2025-08
2025-09
2025-10
2025-11
2025-12
2026-01
2026-02
2025 to 2026